



No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening	Projected Construction Start	Construction Duration
1	NOFD Engine 10 Morrison Rd.	Renovation of the Morrison Avenue Fire Station No. 10, including equipment bay and living quarters for firemen. Repair damaged sections of roof, replace and elevate condensers, clean and paint doors, and provide exhaust fan.	Jim Lynch	Three Fold Consultants, Inc.	\$302,682	12-Dec-11	11-Jan-12	21-Mar-12	90
2	West End Park	Repairs to the large picnic shelter, replacement of eight pieces of stone missing from historic pedestrian bridge, repairs to the fountain, replacement of 63 square feet of metal roofing and flashing on small kiosk, removal and replacement of stucco, cleaning and repainting of 48 columns.	Miguel Viteri	Three Fold Consultants, Inc.	\$79,905	13-Dec-11	14-Jan-12	24-Mar-12	180
3	Cita Hubbell Library	Scope of work includes Painting, ADA restrooms, Carpet Replacements & supplementary supporting of the roof.	Nikisha Cammon	Concordia Architects	\$750,781	23-Dec-11	25-Jan-12	3-Apr-12	110
4	St. Roch Neutral Ground	Beautification of neutral grounds and Art Walk that connect the St. Roch Market and St. Roch Park Facilities including benches and artwork.	Rodney Dionisio	Parks & Parkways	\$300,000	28-Dec-11	2-Feb-12	14-Mar-12	75
5	NOFD Engine 31 Alba Rd.	Replacement of the previous facility with a two bay, two story facility at the FEMA approved estimated size of 7,500 square feet.	Nikisha Cammon	Trapolin Architects, APC	\$3,471,054	3-Jan-12	3-Feb-12	13-Apr-12	240
6	St. Roch Park	Repair to the pool, pool pump room, and men and women's locker/shower room as well as work at the concessions building, bathroom building, and baseball field. The repairs include but are not limited to replacing the roofs and roof accessories, pool equipment, doors and hardware, and locker room equipment, plumbing, mechanical and electrical systems.	Rodney Dionisio	Lee Ledbetter & Associates, APC	\$2,589,445	5-Jan-12	4-Feb-12	2-Mar-12	144
7	Hunter's Field	Renovate flood damaged community center located adjacent to the Treme neighborhood under the Elevated, I-10 East expressway. Repair of field lighting Installation of two new basketball courts, a new play area, new aluminum stadium seating for amphitheater and new foundation for above ground storage facility and HVAC system.	Kevin Ferguson	Bailey & Associates Architects, LLC	\$1,408,526	9-Jan-12	9-Feb-12	19-Apr-12	180
8	NORD High Mast Lighting - Bodenger Playground	Full replacement of highmast lighting at playground D-CDBG in support of the upcoming NORD summer program.	Miguel Viteri	Three Fold Consultants, Inc.	\$36,700	10-Jan-12	10-Feb-12	20-Apr-12	60
9	NOPD Temporary Police Stables	Construction of Pre-Fabricated Horse Stable to House police horses during renovations of the existing stables and special events	Jim Lynch	SCNZ Architects, LLC	\$589,354	12-Jan-12	12-Feb-12	22-Apr-12	120
10	Latter Library Renovations	Repairs to interior and exterior finishes, replacement of electrical and building systems throughout the Library.	Nikisha Cammon	Concordia Architects	\$541,636	13-Jan-12	13-Feb-12	23-Apr-12	210
11	Pontchartrain Park Enhancements	A small CDBG project that will complement the other projects currently underway or completed in Pontchartrain Park. This project will feature a walking path, a softball/tee ball field, and play equipment.	Scott Montgomery	SCNZ Architects, LLC	\$394,329	20-Jan-12	19-Feb-12	6-May-12	110
12	Parks & Parkways Phase II - Multiple Buildings	Repairs and renovations to existing facilities in situ, including: Administration Building, Annex Building, Headhouse and Greenhouses, Tree Division Building and Shed, Carpenters Building and Shed, and EMD Building. The Administration, Annex and Tree Division Buildings scope of work for each will require architectural/engineering drawings and will be a combination of restoration and renovation to meet current and anticipated programmatic needs. The Headhouse and two Greenhouses will involve specifications for repairs, while the triple Greenhouse is anticipated to be replaced with a pre-engineered structure. The Carpenters Building/Shed and EMD Building will only require specifications for repairs.	Daniel McElmurray	Verges Rome Architects, APC	\$2,373,140	13-Feb-12	13-Mar-12	7-Jun-12	202
13	Norwood Thompson Phase 2 - Park Enhancements	Remove and replace all existing fence, Install Dugout sun shade, remove and replace basketball goals (Pole, Backboard, Rim), Safety tile over the court surface.	Scott Montgomery	Torre Design Consortium	\$455,530	15-Feb-12	17-Mar-12	9-Apr-12	90
14	Behrman Pool Repairs - Phase II	Demolition of a portion of the existing pool and the construction of a new sloped entry pool, expanded deck areas, new pool entry, bathrooms and locker rooms.	Daniel McElmurray	Bailey & Associates Architects, LLC	\$994,329	27-Feb-12	27-Mar-12	10-Sep-12	120
15	St. Roch Market	Repair of the existing 8,600 SF facility to bring it back to a pre-Katrina state. Repairs include roofing replacement, exterior masonry repair and tuckpointing. Complete restoration of the interior, including but are not limited to the interior floating slab replacement, roof replacement, electrical, plumbing and mechanical systems replacement. All of the finishes and flooring in the entire facility have to be replaced. Replacement of storefront doors and windows and interior doors and the replacement of 6 walk in coolers.	Rodney Dionisio	Lee Ledbetter & Associates, APC	\$2,395,627	27-Feb-12	4-Apr-12	14-May-12	180



No.	Project Name	Scope of Work	Project Manager	A/E	Anticipated Construction Cost	Projected Bid Advertisement Start	Projected Bid Opening	Projected Construction Start	Construction Duration
16	Joe Brown Park CDBG Enhancements	Joe Brown Park is located in New Orleans East along the Read Boulevard corridor between Lake Forrest Blvd and Dwyer Rd. It is approximately 223 Acres and is one of three regional parks operated by the city of New Orleans. Joe Brown has large and diverse natural features for a broad range of recreational uses including walking, jogging, cycling, fishing, boating, picnicking, ballgames, pet-walking, swimming, tennis and skating. Enhancement to Joe Brown Park renovation projects in New Orleans East include improved entry signage, aesthetic fencing along the perimeter of park, way-finding and signage within the park, proposed improvements to the system of paths and walkways and improved play areas and landscaping.	Miguel Viteri	Billes Architecture, LLC.	\$2,815,162	27-Feb-12	22-Mar-12	26-Mar-12	64